

**PMDC PROJECTS AS OF SEPTEMBER 2015**

NO.	PROPERTY	COMMODITY	LOCATION	OPERATOR	STAGE OF MINING	PROJECT STATUS
1	Hernani	Chromite	Gen.MacArthur, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	Operator is still in the process of completing the requirements for filing the Declaration of Mining Project Feasibility (DMPF) of the project. PMDC has recently reviewed the submitted Feasibility Study, and revisions have been recommended.  Operator is still in negotiations with the LGU in order to secure endorsement of the project. The said endorsement is one of the requirements in the filing of the DMPF.
2	Homonhon	Chromite	Homonhon, Guiuan, Eastern Samar	Mt. Sinai Mining Exploration & Devt Corp. (Mt. Sinai)	Exploration	A Technical Conference/meeting between PMDC, MGB and the Operator regarding the JOA terms will be scheduled as requested by MGB RO No. VIII.
3	Magdiwang	Gold	Magdiwang, Sibuyan Island, Romblon	Masada Resources & Mining Corp. (MRMC)	Exploration	There are no exploration activities conducted in the area. Exploration activities were hampered by the opposition of the LGU and community to mining activities in the area. Small-scale mining by the local communities persist on the other hand.
4	Maydulong	Chromite	Maydulong, Eastern Samar	Masada Resources & Mining Corp. (MRMC)	Exploration	A Technical Conference/meeting between PMDC, MGB and the Operator regarding the JOA terms will be scheduled as requested by MGB RO No. VIII
5	Palawan	Silica	Bo. Tagbita, Rizal, Palawan	Vic-Soc Mining Corp	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
6	Pantukan	Gold	Pantukan, Compostella Valley	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	On July 22, 2015, a site visit was conducted in the area. No exploration activities in the area were observed.
7	Malitbog	Chromite	Malitbog, Bukidnon	SBG 3A Corp	Exploration	No exploration activities in the project area, as an anti-mining resolution is still in effect.
8	Rogongon	Copper, Gold	Rogongon, Iligan City Lanao Del Norte	Masada Resources & Mining Corp. (MRMC)	Exploration	MRMC is continuing with the FPIC process through series of dialogues and consultations with the IPs.  MOA signing between MRMC and the IP Community of Rogongon scheduled last November 29, 2014 was postponed due to non-submission of requirements by the Tribal Council of Rogongon. The MOA is currently under review by the NCIP Regional Office No. X.

9	San Fernando	Limestone	San Fernando, Cebu	Mabuhay Fil Cement	Exploration	Endorsements by the Brgy. Councils of Basak and Tonggo were secured. Lobbying for the project endorsement by the Municipal LGU of San Fernando is ongoing.
10	Itogon	Gold	Itogon, Benguet	CNMC Mining and Development Corp.	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
11	Pinamungahan	Limestone	Toledo and Pinamungahan, Cebu	Century Peak Corp	Exploration	Environmental Compliance Certificate was issued last July 31, 2015. CPC is in process of completing the necessary requirements for the filing of the Declaration of Mining Project Feasibility.
12	Toledo	Copper	Toledo, Cebu	T & D Kim Philippines	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
13	Opol Gold	Gold	Opol, Misamis Oriental	Black Stone Mineral Resources Inc.	Exploration	MOA signing between BMRI and the Tribal Council of Nangaon was signed on October 16, 2014 in order for BMRI to proceed with its exploration activities. Waiting for the endorsement of the NCIP Misamis Oriental for the issuance of Certification  Partner/Operator is currently preparing for the commencement of exploration activities
14	Paracale	Gold	Brgy. Labnig, Paracale, Camarines Norte	Black Stone Mineral Resources Inc.	Exploration	An Information, Education, and Communication Campaign (IEC) was held in Brgys. Labnig and Mangkasay in Paracale, Camarines Norte on December 1, 2014.  The shares of the three barangays with respect to the CDP fund were clarified, and the barangay councils submitted resolutions stating their proposed projects. BMRI is in the process of negotiating with the landowners with respect to right o way and surface rights.
15	Lagonoy	Chromite	Brgy. Himagtokon & Pinamihagan Lagonoy, Camarines Sur	Hua Fu Corporation	Exploration	Proposed cancellation of the JOA with the Operator is approved by the PMDC Board of Directors. Extra judicial steps are to be taken to finalize the cancellation.
16	Liloy	Limestone	Liloy, Zamboanga del Norte	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	No activities by the Partner/Operator.
17	Matalom-Maasin	Limestone	Matalom & Maasin, Leyte	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	No reported activities by the Partner/Operator.

18	Talibon	Silica	Talibon, Bohol	Mt. Sinai Mining Exploration & Devt Corp.	Exploration	No reported activities by the Partner/Operator.
19	Opol Cr	Chromite	Opol, Misamis Oriental	Filipinas (Prefab Systems)	Exploration	Filsystems is currently undergoing FPIC Process. Two community assemblies were held in Brgy. Awang as part of the said FPIC Process. The next step is the drafting of MOA between Filsystems and IPs of Brgy. Awang.
20	North Davao	Copper, Gold	Maco, Compostella Valley	Asia Alliance Mining		Under litigation; preliminary injunction order by the RTC of Pasig Branch 167.
21	Batong Buhay	Copper, Gold	Brgy. Balatoc, Pasil, Kalinga	Carascal Nickel Corp. - Faratuk Mining Inc.	Exploration	Exploration was suspended due to Injunction Order effective Sept. 19, 2013. There are no exploration activities in the area except for Community Development Programs (supervised by Gerry Padua of CNC-Faratuk). A turn-over of CNC-Faratuk Ambulance was held last June 28, 2014.  The said Injunction Order was still in effect.
<i>Diwalwal Mineral Reservation Area (DMRA)</i>						
22	Upper-Ulip	Copper, Gold	Brgy. Upper Ulip, Monkayo, ComVal	Paraiso Consolidated Mining Corp	Exploration	Mapping and sampling of small scale mining tunnels are continuous.  PMDC conducted field verification/ assessment in the area on May 2015.
23	Higanteng Bato	Copper, Gold	Monkayo, Compostella Valley	Carrascal Nickel Corp.	Exploration	Detailed mapping and geochemical sampling was finished at the end of 1st quarter of CY 2014. IP magnetic survey is expected to commence within last quarter of CY 2015.
24	Letter V	Gold	Diwalwal Mineral Reservation Area	Black Stone Mineral Resources Inc.	Exploration	Exploration activities were hampered by the presence of NPA in the area; Coordination with the LGU and the AFP on the said matter is continuous.
25	Trima	Gold/ Copper	Monkayo, Compostella Valley	ICC of Monkayo		PMDC to await the decision of NCIP regarding the Agreement between the 4 Tribes and FF Cruz & Co.
<i>Dinagat Nickel-Chromite Projects</i>						
26	Dinagat Parcel 1	Nickel, Chromite	Brgy. Panamaon, Loreto, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	On going mining production.  The application for ECC amendment is under the evaluation of the DENR - EMB.
27	Dinagat Parcel 2B	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	AAM-Phil Natural Resources & Devt Corp	Production	On going mining production.  Operator filed its application of the Declaration of Mining Project Feasibility covering the whole project area.
28	Dinagat Parcel 2A	Nickel, Chromite	Basilica and Cagdianao, Dinagat Island	Pacific Nickel Phils. Inc	Exploration	Communication with Chief Geologist of PNP indicates that there is a plan for infill drilling in the area.